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April 21, 1992 

Mr. Frazer Lockhart 
U. S. Department of Energy 
Rocky Flats O f f i c e  

Golden, Colorado 80402-0928  
P.0. BOX 928 

RE: MoUification to Work in the X x  
r.3 

Dear Mr. Lockhart, 

pursuant to Part 32,'  Paragraph 191 (Additional Work or Modi+' h i c a t i o n  
to Work) of the IAG, CDH and EPA hereby n o t i f y  DOE tha t  certain 
XHSSS included in several OUs,  and the investigatory and r e m e d i a l  
work associated with them, are. now to be addressed as part of 
alternate ous as follows: 

IHSS 122: 
IHSS 123.2: 
XHSS 124: 
IHSS 125: 
IHSS 126: 
IHSS 127: 
IHSS 132: 
IHSS 146: 
IHSS 147.1: 
IHSS 1 4 9 :  
IHSS 159: 
IHSS 215:. -. 

From OU 13 to OU 9 
From OU 8 to OU 9 
From OU 10 to OU 9 
From OU 8 to OU 9 
From OU 8 to OU 9 
From OU 8 to OU 9 
Prom OU 8 to ou 9 
From OU 8 to OU 9 
F'rom OU 12 to OU 9 
From OD 8 to OU 9 
From OU 8 to OU 9 
From-OU 15 to OU 9 

Rationale:  The above IHSSs all f c o n s t i t u t e  part  of t h e  
original Process Waste Lines (OPWL) and will be investigated and 
remedied as such. These changes were recommended by DOE in t h e  
now-appzoved OU 9 Phase I RFI/RI Workplan. They need to be 
finalized as soon as possible so as not to impact t h e  preparation 
of the RFI;/RI Workplans f o r  t h e  O U s  from which they are being 
moved. 
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IHSS 156.2: From OU 14 to OU 6 

Rationale: T h i s  change was recommended by DOE in the now- 
approved OW 6 Phase I RFI/RI Workplan because of the IHSS location 
a&ong the Walnut Creek Drainage. 

E ~ A  and the Division consider these changes t o  be a modification to 
work associated with implementation o f  the IAG and are effective  
imediately,  Although these chahges were recommended by DOE, if 
YOU do not agree w i t h  any of these changes, you may invoke 
appropriate dispute-resolution procedures within 14 days. However, 

‘ w e  would appreciate early notice  of your disagreebent so that an 
attempt can be made to resolve differences before dispute- 
resolution .is invoked. 

If you have any questions regarding these matters, please call Joe 
schieffel in  (CDH) a t  331-4421. 

Unit Leader, Hazardous Facilities Unit  
Hazardous Materials and Waste Management Division - - . .- - -  

Martin Hestmark 
Manager 
Rocky F l a t s  Project 
Envisonmentai Protection Agency 
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cc: Daniel S. Miller, AGO 
Barbara Barry, RFPU 
Paul  Bunge, EG&G 
Pet= Omstein, EPA 
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